



Weekly Progress Report

Student Name: Farooq Omar Issa Abdullah	Student ID No: 0226499
Date:	Report No: 8
Name of Institution: PayOne	Department: Software Development
Training Site: Al Amira Basma St. 194, Amman, Jordan	Tel. (At Site): 0798110930
Activities Completed: - Completed JSON endpoints for users, roles, password changes/resets, unlock and audit log - Added UserManagementService and RoleManagementService as shared business-rule components - Refactored JSP user/role routes to call the same services as the REST API. - Mapped validation, not-found, authorization and conflict outcomes to consistent status codes. - Configured reset emails to target the future Angular password-reset page. - Added REST documentation and a test proving sensitive user fields are not serialized. - Completed a clean Maven build: 12 tests passed and the deployable WAR was produced and pushed.	
Activities in Progress: - Configuring Gmail SMTP and performing the final end-to-end reset-email test. - Preparing the Angular client integration and deployment configuration. - Completing the engineering training technical report and project handover material.	
Issues/Recommendations: Supporting both JSP and REST risked duplicating rules. I centralized user and role operations in service classes, so both interfaces now use one authoritative implementation. The frontend reset URL is kept in an environment variable so development and production deployments can use different addresses.	
Comments: The backend now supports the current JSP interface and a future Angular interface through the same secured service layer. API documentation, automated tests and a reproducible WAR build complete the handover.	

Supervisor Name: Abdel Raouf Ghanem

Supervisor Signature:

Date: